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SUPPLEMENT 'TO PROGRAM APPROVAL CHAL-0589

1. Purpose: to obtaln improved perfcrmence in U-2 aircraft through
the installation of J-T5 engines.

2. Description of Work or Services Required:

. The instelletion of J-T5 englnes in four U-2 aircraft in
25X1 FY 59. Work toc be done by Lockheed originally based on a 25X1
Lockheed target estimate of| i This amowdtl was
contained in Progream Aprroval. Subsequently a firm ceiling
25X1 for the work was submitted by Lockheed and now is
(increase

3. Expected Additional or Related Work or Services:

_ The possible installaticn of a J-75 engines in a fifth and |
25X1 possibly a sixth aircraft would require an additionsl l
: | each per aircraft, It is assumed that the AF would
v procure and provide additional engines at no cost to the i
project. Engines admittedly are in short supply. The eight 5
engines now aveilable fcr the first four U-2 aireraft and

support thereof were obtained by the AF from the Navy.
Reportedly the Pratt and Whitney assembly line for J-T5's

S hes been closed.

4, Totel Estimated Cost: 25X1

|
a. Paragraph 2, above, :
i
|

] 251’<1 |

Funds Available: [; // 1l<o | :
DPD Comptroller '
i |

25X1
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5. Delivery:
Estimated delivery dates for the first four U-2 modified aircreft:

U-2 #358 - 6 July 1959

U-2 #351 - 31 July 1959

U-2 #360 - 14 Avgust 1959

U-2 #342 - at such time when the flight test progrem
is completed. Now in test program.

25X1

5 .
,/-ﬁi-y-';é:—'“wwé-ih AT ey

Authorized DPD-DD/P Requester

APPROVED: Or RECOMMENDED FOR APPROVAL:
(Approving officer etrike out one)

RICHARD M. BISSELL, Jr. ALLEN W. DULLES
Deputy Director Director
(Plans)

6. Conditions of Approval:
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